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November 9, 1990 

Mr. Mike Kuntz 
Washington State Department of Ecology 
M/S PV-11 
Olympia, WA 98504-8711 

RE: OCTOBER 1990 PROGRESS REPORT 
COLBERT LANDFILL RD/RA 

Dear Mr. Kuntz: 
Presented herein is the October 1990 Progress Report for the Colbert Landfill RD/RA 

Superfund Project (Project), which was prepared by Landau Associates, Inc., Spokane County's 
engineering consultant. It addresses the reporting requirements specified in Section XI of the 
Project Consent Decree, including: 

• A description of remedial action activities commenced or completed during the 
reporting period 

• Remedial action activities projected for the next reporting period (through 
November 1990) 

• Any problems that have been encountered or are anticipated. 

1.0 ACTIVITIES COMMENCED/COMPLETED DURING REPORTING PERIOD 
Several activities were commenced and/or completed during the reporting period. Most 

of these activities are related to construction of Phase I pipelines and treatment sites, and startup 
of the Phase I pilot studies. Specifically, activities accomplished during this period include: 

• Construction of the pipelines and treatment sites was completed. 
• The pilot air stripping tower was setup for the South System pilot studies. 
• The Phase pilot studies were initiated for the South System on October 25. 

Pilot extraction well CP-SI is being pumped at about 100 gallons per minute. 
Preliminary laboratory results indicate a stripping tower effluent concentration 
of 9 parts per billion (ppb) for 1,1,1-TCA, and no other Constituents of 
Concern above the laboratory detection limits. 

• A technical memorandum (dated October 25, 1990) describing the results of 
the October 1, 1990 County/Agency meeting on air quality issues was 
prepared and submitted to EPA and Ecology. 

• Equipment for onsite meteorological data collection was ordered. 

2.0 ACTIVITIES PROJECTED TO BE COMMENCED/COMPLETED DURING NEXT 
REPORTING PERIOD 

As specified in the Schedule for Submittal of Deliverables, the next reporting period 
extends through November 1990. Anticipated activities for November include continuation of 
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pilot study activities and initiation of meteorological data collection in conformance with EPA 
guidance. Specific activities anticipated for the next reporting period include: 

• Continue Phase I pilot studies. Ground water extraction for the South System 
pilot study will be terminated on November 5 and the pilot stripping tower 
will be relocated to the West/East System treatment site. The West System 
pilot study will be initiated on about November 13 and ground water 
extraction terminated by November 27. Because contaminant levels are below 
the Performance Standards in extraction well CP-W1, it will not be necessary 
to obtain effluent laboratory analysis results prior to startup of the pumping 
test. 

• Complete installation of the onsite meteorological station. The meteorological 
station will be constructed in accordance with EPA guidance, as described in 
Landau Associates' October 25, 1990 technical memorandum (by late 
November). 

• Submit the Quality Assurance Plan for meteorological data collection for EPA 
and Ecology review (by late November). 

3.0 ENCOUNTERED/ANTICIPATED PROBLEMS 
No significant problems were encountered during October, and no problems are 

anticipated for the next reporting period (through November). 

This progress report describes only the primary remedial action activities commenced or 
completed during the reporting period, and anticipated to be commenced or completed during 
the next reporting period. There are secondary and peripheral activities associated with the 
primary activities that are not described herein. If clarification is required for any of the 
activities presented in this progress report, or if additional information is desired for secondary 
or peripheral activities, please contact me or Dean Fowler (Spokane County). 
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cc: Neil Thompson, EPA 
Dean Fowler, Spokane County 
Lyle Diedieker, Ecology and Environment 

Very truly yours, 

LANDAU ASSOCIATES, INC. 

By: 
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